
To: Chirayath, Ved (ARC-SG)[ved.chirayath@nasa.gov] 
Cc: Fladeland, Matthew M. (ARC-SG)[matthew.fladeland@nasa.gov]; lnstrella, Ron (ARC-SG)[Bay 
Area Environmental Research lnstitute][ron.instrella@nasa.gov] 
From: Gullett, Brian 
Sent: Thur 9/15/2016 1:34:13 PM 
Subject: RE: FRR schedule issue and Radford mission impact 

From: Chirayath, Ved (ARC-SG) [mailto:ved.chirayath@nasa.gov] 
Sent: Thursday, September 15, 2016 3:01 AM 
To: Gullett, Brian <Gullett.Brian@epa.gov> 
Cc: Fladeland, Matthew M. (ARC-SG) <matthew.fladeland@nasa.gov>; lnstrella, Ron (ARC
SG)[Bay Area Environmental Research Institute] <ron.instrella@nasa.gov> 
Subject: FRR schedule issue and Radford mission impact 

Hi Brian, 
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I am afraid I have some bad news to share. Despite our absolute best efforts with Ron, Matt, and 
I working around the clock these past few weeks and weekends with the AFSRB and FRR 
review board, they have decided not to hold our final FRR review until early next week, pushing 
our deployment out by at least a week. Our aircraft and team were ready to fly with the mockup 
payloads and we had all our travel booked. 

Is it possible to begin the mission starting the week of the 26th of September? We can shift our 
schedule to accommodate the full two weeks, but understand you have significant logistics 
already in place for next week. 

The board decision was based on the lack of availability to schedule their review board this week 
after a prolonged AFSRB review for the aircraft and payloads. They are now satisfied with the 
payloads, but uncharacteristically refused to schedule a FRR in time this week citing lack of 
detailed information on the safety procedures on the test range and their schedule. 

I wholeheartedly apologize for this unexpected delay, but it was something we did not anticipate 
and have never experienced with the board to date. We are working with them to complete the 
FRR review as soon as possible, but their estimate is that we will not be able to fly until late next 
week. 

I did not want to phone you too late this evening, but am happy to chat about this at your earliest 
convenience. We value the collaboration we have started and look forward to addressing this 
issue as soon as possible to ensure your mission success. 

Best, 

Ved Chirayath, Ph.D. 

Earth Sciences Division 

NASA Ames Laboratory for Advanced Sensing 
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NASA Ames Research Center 

Sustainability Base (N-232), Room 267 

Office: (650) 604-6278 

Cell: (949) 413-8928 
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